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INTRODUCTION 
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The project envisages construction of a new water reservoir with a capacity of 250m3 in the Municipality 
Rosoman. Implementation of this project will provide drinking water for the population in the local communities 
Rosoman, Manastirec and Ribarci. Water that is presently used in these areas is not potable and can be used 
only for sanitation. The population that lives in these areas usually buys bottled water for drinking. Therefore, 
providing water for the population who live in the municipality is considered mandatory and urgent priority for the 
Mayor and municipal administration. 

Presently, the supply of water in the existing reservoir is provided from wells that are located near the river Crna. 
This water is transported by pumps to the reservoir with capacity of 150m3 and then through gravity is provided in 
the existing water supply network to the local communities. With the construction of the newly designed reservoir 
the consumption of electricity for the pumps will be reduced. In that way, the project has positive impact on the 
environment, with providing significant energy savings. 

The quality drinking water in sufficient quantity will be provided from the source of "Lukar" and the river 
"Bunarska" from the Municipality Kavadarci. There is already constructed new system with filter station for water 
supply of the Municipality Kavadarci with the capacity of 30l/s. Municipality Rosoman also participated in this 
project. At the same time, a new pipeline system called “Rosomanska line” is built as a part of the existing 
pipeline system and transport the water from Kavadarci to the location where the new reservoir should be built. 
The water will supply the reservoir in the Municipality Rosoman after purifying it in the filter station in Kavadarci. 
The projected capacity of the new reservoir of 250m3 together with the existing reservoir of 150m3 will provide the 
planned quantity of clean water for the target population. 

The technical documentation for the construction of the new reservoir is approved by CSE "Rosoman", which 
after the construction activities will operate and maintain the reservoir.  

The financial and cost-benefit appraisal showed that the project is desirable for implementation. 

Furthermore, it is very difficult to relate the benefits of Projects of this kind with the economic development and 
poverty levels in a certain municipality in a short-term. However, taking into account that providing safe potable 
water for all is directly linked with decreasing poverty, the project will definitely have a wide positive impact on the 
economic growth and the poverty level, not only in a short term but also in the longer term perspective as well.  
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2. 
PROJECT DESCRIPTION 



8 
 

2.1 General Information on the municipality 
The Municipality Rosoman is located in the central part of Macedonia, in the lower reaches of the river Crna (the 
largest right tributary of the river Vardar). Its neighbouring municipalities are municipalities Kavadarci, Negotino 
and Chaska. The territory of the Municipality Rosoman is mostly located in the plain area, except for small parts 
that are mountainous. 

Rosoman Municipality belongs to a group of smaller municipalities because of the area and the number of people 
that live on that area. The area of the Municipality Rosoman is 134km2, according to the statistics from the last 
Census of population and households conducted in 2002 in the Republic of Macedonia and revised in 2005. 

 

Figure 1: Location of the Municipality Rosoman 
Source: State Statistical Office 

Throughout the territory of the Municipality Rosoman passes regional road P-106 that connects the Vardar Valley 
Pelagonia, specifically cities Veles and Prilep. Road P-106 is directly connected to Corridor 10 highway Skopje - 
Thessaloniki, passing through the territory of the Municipality Rosoman. The significance of this road is crucial for 
Rosoman Municipality and its future development for the excellent and quick communication that allows this 
road. In addition, the Municipality Rosoman features built solid network of local roads with a length of 26km. The 
railway line Skopje-Veles-Gevgelija also passes through the territory of the Municipality Rosoman and branch 
leading to the industrial plant Feni-Kavadardi, which serves the needs of the industrial capacity. This fact does 
not diminish the importance of the branch railway line and development opportunities for the Municipality 
Rosoman offered by railway. 

Power supply is provided through 25kV transmission line from Kavadarci 4MB power station that is not enough 
for the needs of households and industry because of the frequent restrictions on electricity in the Municipality. 
Power supply can be a critical factor in the planning of the future economic development and that is why this 
issue is adequately treated in the strategic plan. 

In the Municipality Rosoman there are ten local communities: Debriste, Kamen Dol, Krushevica, Manastirec, 
Mrzen Oraovec, Palikura, Ribarci, Rosoman, Sirkovo and Trstenik. The population density is 31.1 inhabitants per 
km2. 
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Figure 2: Local communities within the Municipality Rosoman 
Source: State Statistical Office 

Rosoman Municipality is located in the central part of the Vardar region known for its excellent climate, 
characterized by a moderate continental climate suitable for growing many fruit and vine crops. July is the hottest 
month with an average midday temperature of 31.1 Celsius degree. January is the coldest month with an 
average temperature of -2 Celsius degree. Rosoman has different cold and warm seasons, like cold winters and 
warm summers. Temperatures drop sharply at night. Winter continues with cold periods, the coldest month is 
usually January. August is on average the month with most sunny days. Rain and other precipitation have certain 
specific month in which have their maximum. The annual average wind speed is 2.2m/s. 

2.2 Demographic and economic profile 
2.2.1 Demographic profile 

According to the last revised Census of population and households (2005) the number of inhabitants is 4,141 
and 1,284 resident households. From Census the population was decreasing at the rate of 0.2% annually. The 
ethnic composition of the population is the majority Macedonians (89.2%) and Serbs (9.9%). Other ethnic groups 
make up less than 1%. There is a larger number of emigrants who leave the municipality compared to the total 
number of immigrants. Considering infrastructure, there are 5 health and social institutions and only one school. 
At the municipality operate 117 business subjects, most of which for fruit and vegetable manufacturing. The GDP 
per capita is calculated on a regional level, since there are no available data on the municipality contribution. 
Considering the employment, there are 820 employed of the working population with more than 15 years that 
work in the municipality of who 127 are women, while 792 persons are unemployed. More detail analyses of the 
macroeconomic indicators of the municipality Rosoman and the Republic of Macedonia are shown in the table 
below. 

 

 



10 
 

Table 1 Main macroeconomic indicators  
Macroeconomic indicators Unit Municipality Rosoman Republic of Macedonia 

Demography 
Total population Number 4,141 2,064,032 
Natural growth rate % -0.2 1.9 
Total households Number 1,284 564,237 
Average households members Number 3.2 3.6 
Total dwellings Number 1,663 698,143 
Immigrated residents (within the country) Number 26 6,475 
Emigrated residents (within the country) Number 31 7,915 
Infrastructure 
Local roads km 40 9,471 
Health and social institutions Number 5 3,315 
Water supply and waste management 
institutions Number 1 306 

Education 
Educational institutions Number 1 1,025 
Children at age 6-14 that attend school in 
school year 2012/2013 Number 411 195,311 

Population literacy at age 10 and more Number 3,447 1,693,044 
Economy 
Active business subjects Number 117 71,290 
GDP per capita  MKD 228,3241 223,357  
Employment (working population between 15 years and more) 
Total employed Number 820 460,544 
Total employed women Number 127 174,974 
Total unemployed Number 792 283,132 
Source: State Statistical Office, MAKStat database 2013, revised Census of population and households 2005 

Contrary to the State Statistical Office, infrastructure data according to the Local Economic Development Plan of 
the Municipality Rosoman (2013) are updated. In that way, there are two primary schools in the territory of the 
Municipality Rosoman in the villages Rosoman and Sirikovo, and four district schools in the villages Manastirec, 
Trstenik, Palikura, Kamen Dol. There are not high schools, but this issue is already considered necessary by the 
municipality representatives. The opening of the high school will contribute to a better education and increased 
competitiveness of the labour. The need to build a kindergarten for children in preschool age is quite emphasized 
that will satisfy the needs of residents and will allow women to find employment. 

In the Municipality Rosoman there are five centres for primary care from which four are located in Rosoman, and 
a clinic for primary health care located in Sirikovo. In Rosoman there are two private dental offices. However, the 
municipality is geographically small and compact with a solid roads and short distances between villages. 
Therefore, the provision of primary health care is not a problem of major proportions, except for elderly people 
identified as vulnerable. 

According to the municipal administration, despite the existence of infrastructure, its position in the water supply, 
sewerage network, as well as in the field of public hygiene and collection of solid waste is very bad. Continuous 
investments in water supply network for the renewal of infrastructure are necessary. The potable water is not of 
good quality. The sewerage network was built in all villages. It is necessary to build waste water treatment plant 
to prevent the discharge of waste water into River Crna and possible pollution of river water and its use for 
irrigation of crops. 

                                                           
1 The data show GDP in the Vardar planning region, which includes the municipalities Rosoman, Kavadarci, Negotino, Veles, Lozvo, 
Gradsko, Demir Kapija, Caska and Sveti Nikole. 
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An additional problem in terms of environmental protection is presence of illegal solid waste landfills located near 
the River Crna, schools or homes of the residents of the Municipality Rosoman. Alleviation of this problem 
requires greater education of the population about environmental protection. 

The age distribution and its share of the total population in the Municipality Rosoman and the Republic of 
Macedonia is shown in the following table. 

Table 2 Age repartition 

Age repartition Municipality Rosoman Share Republic of Macedonia Share 
Number Number 

0 29 0.7 23,133 1.1 
1-2 86 2.1 46,267 2.2 
3-4 99 2.4 46,716 2.3 
5-6 85 2.1 44,844 2.2 
7-9 157 3.8 67,790 3.3 

10-14 234 5.7 121,033 5.9 
15-19 241 5.9 139,531 6.8 
20-24 272 6.7 157,352 7.6 
25-27 160 3.9 98,525 4.8 
28-29 120 2.9 65,833 3.2 
30-34 327 8.0 161,602 7.8 
35-39 293 7.2 152,914 7.4 
40-44 286 7.0 146,373 7.1 
45-49 282 6.9 147,435 7.1 
50-54 306 7.5 141,479 6.9 
55-59 297 7.3 134,495 6.5 
60-64 240 5.9 116,906 5.7 
65-69 176 4.3 85,217 4.1 
70-74 164 4.0 69,620 3.4 
75-79 134 3.3 53,915 2.6 

80 and more 93 2.3 42,678 2.1 
Unknown 1 - 374 - 

Total 4,082 100 2,064,032 100 
Source: State Statistical Office, MAKStat database 2013 

The next table gives an overview of a gender structure in the Municipality Rosoman compared to the Republic of 
Macedonia. In both samples the male population is bigger than the female population. This difference in the 
Municipality Rosoman is around 4%. 

Table 3 Gender repartition 

Gender repartition 
Municipality Rosoman Republic of Macedonia 

Number Share Number Share 
Male 2,127 52.1 1,033,990 50.1 
Female 1,955 47.9 1,030,042 49.9 
Total 4,082 100 2,064,032 100 

Source: State Statistical Office, MAKStat database 2013 
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Considering that the Municipality Rosoman is a rural municipality and all local communities are rural, there is no 
urban population and the population repartition is 100% rural. Comparing to the population structure in the 
Republic of Macedonia, there is 57.8% urban population. 

Most of the population in the municipality is Macedonian, 89.2%. From the other minorities there are Serbs with 
less than 10% and the other minorities with less than 1%. The minority repartition is shown in the table below. 

Table 4 Minorities repartition 
Minority repartition Number Share Number Share 

Macedonian 3,694 89.2 1,297,981 62.9 
Serb 409 9.9 35,939 1.7 
Roma 6 0.1 53,879 2.6 
Other 32 0.8 676,233 32.8 
Total 4,141 100 2,064,032 100 

Source: State statistical office, MAKStat database 2013 

2.2.2 Economic profile 

The total number of people in age of 15 and over (working age population) is 3,378, economically active people 
are 1,612, of whom 51% are employed, while 49% are still looking for a job. The municipality has 1,766 
economically inactive persons.  

Table 5 Employment repartition 
 Municipality Rosoman Republic of Macedonia 

Number Share Number Share 

Economically 
active 

All 1,612 47.7 743,676 47.2 
Employed 820 24.3 460,544 29.2 
Unemployed 792 23.4 283,132 18.0 

Economically inactive 1,766 52.3 833,325 52.8 
Total 3,378 100 1,577,001 100 

Source: State Statistical Data, Revised Census of population and households, 2005 

The number of unemployed and their percentage in relation to the working-age population needs to be analysed 
carefully, due to the fact that many residents in the Municipality Rosoman work in agriculture or in individual 
agriculture households. According to the Local Economic Development Plan of the Municipality Rosoman (2013), 
3,170 residents at all ages work on individual farms including all workers engaged in agricultural production 
whether they are full time or part time employed. Considering the educational level, most of them have 
completed primary or secondary education or did not finish their education. Additionally, most of the residents 
work on the individual farms more than 50 hours annually and half of them perform this activity as primary and 
the other as additional or occasional activity. 

The educational structure of the total working-age population is the following: with no educational attainment are 
223 people, with incomplete primary education 835 people, 1,123 people have basic education, 1,170 people 
have completed high school, while with high education are only 27 people. There are not people with Masters 
and PhDs diplomas, due to the fact this kind of educational structure is not requested by the employers in the 
industry and services within the municipality. The Municipality faces a shortage of highly-educated people, but 
unfortunately there are some unemployed with higher education.  

In the following table is given a distribution of the economic activities in the municipality considering the number 
of active business subjects by sectors. 
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Table 6 Active business subjects by sectors 

Sector 
Municipality Rosoman Republic of Macedonia 
Number Share Number Share 

Agriculture, forestry and fishery 30 25.6 2,866 4.0 
Mining and quarrying 1 0.9 164 0.2 
Manufacturing 4 3.4 7,918 11.1 
Electricity, gas, steam and air conditioning supply - - 132 0.2 
Water supply, sewerage, waste management and remediation 
activities 1 0.9 306 0.4 

Construction 2 1.7 4,322 6.1 
Wholesale and retail trade, repair of motor vehicles and motorcycles 41 35.0 25,429 35.7 
Transportation and storage 18 15.4 6,095 8.5 
Accommodation and food service activities 7 6.0 4,482 6.3 
Information and communication - - 1,446 2.0 
Financial and insurance activities - - 390 0.5 
Real estate activities - - 485 0.7 
Professional, scientific and technical activities 2 1.7 5,817 8.2 
Administrative and support service activities - - 1,514 2.1 
Public administration and defence, compulsory social security 1 0.9 258 0.4 
Education 1 0.9 1,025 1.4 
Human health and social work activities 5 4.3 3,315 4.7 
Art, entertainment and recreation - - 1,179 1.7 
Other service activities 4 3.4 4,147 5.8 
Total 117 100 71,290 100 

Source: State statistical data, MAKStat database 2013 

Rosoman Municipality is predominantly agricultural community. According to the State Statistical Office, the 
agricultural sector takes more than 25% of all active business subjects. From here, the agricultural sector takes 
the second place, right after the wholesale and retail trade and before the transportation and storage sector. 
Municipality Rosoman has 2,185ha available land, of which utilized agricultural land is 2,069ha. Most of this land 
or 1,667ha is privately owned. The number of individual agricultural holdings in the municipality is 1,444. Their 
number is expected to increase in the future, due to the subsidies and financial support by the central 
government. 

In the area of utilized agricultural land (2,069ha) dominant are vineyards with 1,037ha, 631ha of orchards and 
arable land, gardens and kitchen gardens with 351ha. The share of meadows and pastures is insignificant. Since 
Rosoman Municipality is predominantly a valley community, the livestock breeding is provided at two 
mountainous local communities (Krushevica and Mrzen-Oraovec), which have around 4,674 sheep. The number 
of the other livestock is insignificant. 

Irrigation of the agricultural land should perform five water communities characterized by low wages and 
outdated irrigation system. Total irrigated agricultural area is 1,780ha (86% of the utilized agricultural land), 
including 880ha of vineyards and orchards 624ha. There is branched irrigation infrastructure in the length of 
57km2

 

, of which 20km open channel, 30km closed piping system and 7km grooves. There is a need to renew the 
old pipe watering system (16km) and to introduce the more sophisticated and rational methods of irrigation, for 
example “drop by drop” system. However, the introduction of this system requires a large investment in terms of 
closing the open channel and replacing the old piping system (UNDP, 2008). 
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Table 7 Agricultural repartition 
Agricultural repartition Unit Municipality Rosoman Republic of Macedonia 

Individual agricultural holdings Number 1,444 192,378 
Total available land ha 2,185 321,813 
Private property ha 1,668 222,820 
Utilized agricultural land ha 2,069 264,338 

 

Arable land, gardens and kitchen gardens ha 351 190,726 
Meadows, pastures and nurseries ha 50 47,034 
Vineyards ha 1,037 17,160 
Orchard ha 631 9,418 

 

Peaches ha 582 1,039 
Plums ha 17 2,013 
Apricots ha 13 184 
Apples ha 10 4,012 
Pears ha 9 358 
Other ha - 1,812 

Source: State statistical office, Census of Agriculture, 2007 

More than 90% of the orchards are sweetened peaches (582ha) with total number of 390,598 trees.  Other most 
common fruits are the plums with 17ha, apricots with 13ha, apples with 10ha and pears with 9ha. Peaches and 
the number of peach trees in the municipality Rosoman represent more than 55% of the total planted peaches of 
1,039ha or 697,900 trees in the Republic of Macedonia. 

Therefore, the opportunity for development of fruit grow in the municipality, especially the production of peaches 
is huge. Municipality Rosoman is recognized by the two dominant crops (peaches and grapes). The vineyards in 
the Municipality Rosoman are also very important for the future development. The total area of vineyards is 
1,037ha and it represents over 6% of total vineyards in the Republic of Macedonia. Most of them are vineyards of 
wine varieties, while less than 10% of the vineyards of table sorts.  

According to the Local Economic Development Plan in the territory of the Municipality Rosoman are registered 
128 businesses (mainly small and medium enterprises and sole proprietors), although only some of them are 
active. Agricultural industry is represented by facilities for processing fruits and vegetables. Most of them, with 
the capacity to employ hundreds of people, are in the process of restarting. There are five fridges for cooling 
fruits and vegetables, 4 collection centres that work with seasonal fruits and vegetables. However, the organized 
agro-stock will allow stable purchase prices of agricultural products and stable sale of the produced quantity. 
Also, there are a few companies for manufacturing and purchase of grapes, and a winery, which is under 
construction and except production of wine, will perform purchase of grapes. With the possible construction of 
agro-stock in the Municipality Rosoman there will be huge development opportunities in the field of fruit growing, 
especially in organic farming. 

Municipality Rosoman has many opportunities to cooperate with other municipalities in the Vardar planning 
region (Gradsko, Kavadarci, Negotino, Demir Kapija, Chaska and Veles), particularly to develop the joint regional 
projects that require a regional approach and smart funding. 

2.3 General description of the Project 
The Project assumes construction of water reservoir with a capacity of 250m3

The water from the wells is pumped and through pressure pipe is led to the reservoir in the local community of 
Ribarci, which has a capacity of 150m

 in the municipality Rosoman. The 
goal of the Project is to improve water delivery services in the local communities of Rosoman, Manastirec and 
Ribarci in the municipality Rosoman, i.e. provide an adequate access to water for the population. 

Current situation 

The current water supply is from wells’ system placed closely on the right side of the River Crna (largest right 
tributary of the river Vardar) upstream from the bridge. The two wells are with a capacity of 2x15 = 30l/sec.  

3. From there onwards, the water from the reservoir flows through gravity 
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through existing water supply pipeline and is being led to the consumers of the local communities of Rosoman, 
Manastirec and Ribarci.  

The problems that the local communities face with the current solution are the following:  

• Water from the wells is not safe according to the analysis of relevant institutions in the country and can 
only be used for other sanitary needs. Namely, from the tests performed by the Institute for Public 
Health of the Republic of Macedonia at certain times during the year, nitrites, manganese (Mn) and 
even arsenic (As) appear in the water known to have high averse environmental and health effects.  

• The wells’ system is highly inefficient due to the high electricity costs. Namely, the pumps have to work 
non-stop, which results in high electricity consumption. 

• The current reservoir capacity (of 150m3

According to the latest analysis by the Institute for Public Health (IPH) of the Republic of Macedonia, the water 
from the wells has increased aerobic bacteria in 1ml, coliform bacteria (common for digestive tracts of animals 
and found in their wastes) as well as presence of bacterium Klebsiella oxytoka (a Gram-negative, rod-
shaped bacterium medically known as a cause for colitis and sepsis), which is an indicator for sewage 
contamination of the water from these wells. Sewage contamination is a large source of waterborne diseases. 
Infection commonly results during bathing, washing, drinking, in the preparation of food, or the consumption of 
food thus infected. In addition, the chemical and physical analyses of water showed increased presence of 
arsenic, manganese and nitrites. Due to all this, the official expert opinion of the Institute for Public Health is that 
the water from the wells is not safe for drinking and other uses, as its quality is not in line with positive regulation 
in Macedonia. 

Future situation 

In order to provide adequate solution to the above mentioned problems, the Municipality Rosoman decided to 
implement a project which will involve construction of new water reservoir with 250m

) is considered ineffective for its purpose as it is small to answer 
the needs of the population of the local communities of Rosoman, Manastirec and Ribarci and thus, it is 
necessary to increase. 

3 capacity, with two wet 
chambers and a dry chamber.  

The new reservoir will be placed right next to the old reservoir. The municipality foresees to replace the current 
system of using the water from the existing wells’ system due to the unsanitary water with using water entirely 
from the existing water spring ‘Lukar’ and River ‘Bunarska’, which are the main water springs supplying the water 
system in the neighbouring municipality Kavadarci.  Water supply for the new reservoir in municipality Rosoman 
will start from the existing filtering station in Kavadarci where the water from ‘Lukar’ and river ‘Bunarska’ will be 
prepared as potable water. The route (Rosomanska line) from the filtering station in Kavadarci to Rosoman is 
12.3km long. Starting from Kavadarci to Rosoman the pipelines are with Ø200mm made from PVC. At the 
elevation of 263m above the sea level there is a water pressure break chamber. After this chamber the pipelines 
to Rosoman are made from Ø125mm from PVC. For connecting the water supply pipeline with the new reservoir, 
the existing connection of the old reservoir as it is nearest to the new one will be used. This means that both the 
current and the new water reservoir will be filled with potable water from ‘Lukar’ and River ‘Bunarska’ ensuring 
capacity of 400m3

It is worth to mention that supplying the existing reservoir of 150m

.  

3 with water from Kavadarci was not possible 
previously due to the low capacity of the water spring ‘Lukar’, which capacity was established to be only 
satisfactory for the water supply needs in the Municipality Kavadarci. However, at the end of 2013 a new water 
supply system ‘Kavadarci-Rosoman’ was completed in total amount of Denar 141.5 million or Euro 2.3 million 
(financed mostly from the national budget and some small contributions from Municipalities Kavadarci and 
Rosoman) whereby additional 30l/s is ensured for water supply of municipality Rosoman. Given this project, 
municipality Rosoman has signed a legal mutual agreement with municipality Kavadarci, whereby the 
municipality Kavadarci has to ensure the quality and quantity of water for the Municipality Rosoman. The location 
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of the new reservoir will be next to the old reservoir at the elevation of 196m above the sea level and is 
presented on the following Figure 3 below. 

According to the latest water sanitation analysis by the Institute of Public Health of the Republic of Macedonia, 
unlike the water from the wells, the water coming from ‘Lukar’ and River ‘Bunarska’ is recognized as safe and 
usable for drinking and other sanitation purposes. The water to the reservoirs from the water system in Kavadarci 
will be supplied through gravity through existing water supply pipeline. 

 
Figure 3 Location of the new and old reservoir 
Source: Municipality Rosoman, Agency for Cadastre of the Republic of Macedonia 

Strategic goals 

In 2008 the Municipality Rosoman with assistance of SNV Netherlands Development Organisation financed 
project “Millennium Development Based Planning” (implemented by UNDP) and has prepared the Strategic Plan 
on Local Economic Development. In the process of strategic planning the Municipality identified the following 
strategic vision: “Municipality Rosoman is economically developed municipality with complete coverage of 
transport and utility infrastructure, a Municipality in which the citizens live in a clean environment”. In addition, the 
following strategic goals were identified:  

• Increasing wholesale of agricultural products and increase the quality and quantity of agricultural 
production; 

• Improving the supply of electricity; 

• Improving communal infrastructure; 

• Rehabilitation of road infrastructure; 

• Reducing the level of unemployment; 

• Increasing investment and;  

• Improving the business conditions for development of family businesses and SMEs. 

In reference to third goal, one of the tasks that were identified is ensuring clean and safe potable water for the 
citizens. Therefore, it can be claimed that this Project envisaged to be financed with MSIP loan meets long run 
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development municipal objectives. It is part of the 2014 Communal Utilities Programme. According to the 
information from the municipality, it will be a part of the 2015 Program as well. 
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3. 
SOCIAL IMPACT 
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3.1 Sociological study 
Data collection  

The data collection included desk-top review of the relevant documents such as: main project documents, the 
World Bank Guidelines for assessing the social impact of the project, statistical data about the municipality, 
municipal documents verifying existing/used citizen participation mechanisms, Local Economic Development 
Strategy and Law on local self-government. 

In addition, face to face semi-structured interviews with key project stakeholders were undertaken with Mayor of 
Municipality Rosoman, two municipal councillors and the General Director of CSE “Rosoman”. One focus group 
with representatives of ten local communities in the municipality was organized in order to solicit views of various 
residents. Direct observations during the field visit were used.   

Analysis and Findings  

The analysis is based on the processed data collected from the various instruments, but also drew upon 
knowledge from previous experience of the assessor gained during cooperation with the Municipality Rosoman 
on other projects and initiatives. According to the methodology laid out in the Social Impact part of the project 
document the research highlights five entry points of social analysis: 

• Social diversity and gender; 

• Institutions, rules and behaviour; 

• Stakeholders; 

• Participation and 

• Social risk. 

3.1.1 Social diversity and gender 

Local communities Rosoman, Manastirec and Ribarci comprise around 70% of the total population in the 
municipality. In ethnic terms the intervention will equally encompass the Serb ethnic minority since this group of 
citizens is not concentrated in one village but dispersed throughout the villages of the municipality. The 
settlement of Trstenik is already connected to the Kavadarci pipeline, while the remaining villages do not have 
the technical disposition to be included in this project. They are at a higher altitude than the reservoir and also on 
the opposite, mountainous part of the municipality. All interviewed persona stated that since the other local 
communities have adequate access to water either from natural springs (via pipes) or through water pumps, 
there is no resistance or tension among the inhabitants in view of the fact that three local communities will be the 
main beneficiaries of the project. Access to water is considered by all to whom we spoke a basic need and there 
is solidarity among all citizens for resolving this issue for the citizens living in local communities of Rosoman, 
Manastirec and Ribarci. 

At present, the three local communities where the intervention is planned to be undertaken have access to water 
through the existing wells’ system, however this water is not potable according to the latest analysis from Institute 
for Public Health of the Republic of Macedonia. The majority of households as well as public institutions such as 
schools have their own air compressed water tank for access to drinking water. However, this water is not 
chemically analysed and is not safe for drinking. In addition, citizens regularly buy bottled water for drinking and 
other uses such as cooking, preparing of food dairy products etc. 

Another relevant factor in favour of implementing the project is the occupation of the population in the 
municipality. Majority of citizens are both formally and informally involved in agricultural production. The main 
areas of production in the municipality are growing fruits and 90% of the orchards are sweetened peaches while 
other most common fruits are plums, apricots, apples and pears. Wine growing is also very important for the 
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future development of the municipality. As a result, the residents of Rosoman spend their days working in the 
fields, especially in the summer, only to come home and face a lack of quality and quantity of water. 

Much of the unpaid family workers in the primary agricultural production are women who also are at the same 
time mostly responsible for taking care of the home and children. At present most of the women need to bring 
water from the air compressed water tank located in their yards inside the house in order to perform daily 
domestic activities such as washing dishes or clothes. As cited by one of the municipal councillors during the 
interviews “women will be most thankful for the project”. The current low pressure of water is a problem for the 
modern home appliances such as washing machines that can potentially break down causing not only additional 
work for the women but also increased financial burden for the households for repairs or purchases. A female 
focus group participant explained how she sits next to the washing machine while in operation, in order to ensure 
water pressure is enough for it to work. When the pressure lowers she is there to add water from the garden air 
compressed water tank. Young girls in this rural patriarchal community are brought up with the picture of their 
mothers burdened with family and agricultural duties in their minds. 

It is usually the male members of the family who are responsible for collecting water and take time and effort to 
buy bottled water, or fill one from small natural springs or public taps, which are also assumed to be not safe for 
drinking purposes. The majority of households have private air compressed water tank in their yards. Yet, the 
pump system used at present for the water from the wells to be extracted is costly to maintain for households 
and local government since it produces high electricity bills for the non-stop running of the pumps. Also, the 
quality of the water received from the wells is extremely low as according to the national Institute for Public 
Health analyses, poses risk for all residents.  

3.1.2 Institutions, rules and behaviour 

Currently the water-supply system is managed by the CSE “Rosoman”. It is envisaged that the newly constructed 
water reservoir of 250m3 

Main bodies of the Municipality Rosoman are the Mayor and the Council composed of nine members. The 
council consists of seven men and two women, both representing the Serb ethnic group. The low number of 
women in the Council is reflective of the general trend of decrease of women’s participation in political life in the 
country. Participation of women in local councils is 30% following last 2013 local elections. Most of the 

will be included in the existing water-supply system and under supervision of the 
enterprise. At present there are 12 employees in the public enterprise, which according to the manager, manage 
to meet the needs of the citizens. Presently owned technical equipment of the company is not enough, yet it is 
cheaper to use private companies’ services for resolving communal problems or to seek assistance from the 
public enterprise in Kavadarci than to purchase some of the needed machines. There is an initiative submitted to 
the municipal council by the CSE to raise the price of water, however, the decision has been postponed for the 
some future council session. It seems that all councillors are reluctant to vote for water price increase given the 
current situation where health potable water is not available through the water supply network. They all agree 
that this will further increase the current discomfort and discontent to the citizens in the local communities of 
Rosoman, Manastirec and Ribarci given the current quality and quantity of water. Both CSE General Director and 
Mayor argue that there is no economic logic behind the current price of water since the cost for securing the 
water is higher than the cost the citizens pay. They agree that the current price of the water might be 
reconsidered upwards after clean water is secured in the system.  

Several interviewees pointed out that there are only a few representatives of vulnerable groups that cannot pay 
for water. These are poor residents, some with disabilities and single parents who are excluded from payment by 
the public enterprise company and receive the service free of charge. Their consumption is noted by the 
company but not billed. 

The local communities in the past had important role in many rural municipalities for construction and 
maintenance of water-supply systems. The local communities are now useful as a communication channel for 
providing relevant information from and to the residents including water access as one of the key issues in the 
community. All 10 existing local communities have achieved consensus regarding the water-supply question and 
its resolution in Rosoman Municipality. Only local community Kamen Dol, which consists of 20 households has 
its own natural water system and takes care of it independently.   
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councillors come from the biggest local communities in the municipality, Rosoman (seven) with a couple coming 
from Sirkovo. In terms of political party representation five members are from the ruling VMRO-DPMNE political 
party, while the remaining four are from different opposition parties.  Given the goal of the project, all members 
support its implementation. 

Municipal administration is small and employs six persons of which only one is female. The ethnic composition of 
the administration is five Macedonians and one Serb. All Local communities’ presidents are male. 

The problem with water-supply cannot be solved independently by Rosoman since the municipality is connected 
to the existing Kavadarci water-supply system, which uses water from the Lukar springs. Basically, the three 
municipalities (Rosoman, Kavadarci and Negotino) are connected to the same system, so it is natural that they 
cooperate for joint solving of this problem. Currently both Negotino and Rosoman have an agreement with 
Kavadarci for water distribution. Rosoman pays Kavadarci for the water and Kavadarci is obliged to ensure the 
quantity of 15l/s. 

3.1.3 Stakeholders 

All interviewed pointed out that private businesses will benefit from the construction of the new reservoir. It is 
difficult to encourage private investment (especially foreign) if there is not adequate quality and quantity of water. 
The type of companies that the municipality is trying to attract would be in the sphere of food processing (fruit 
processing) such as production of fruit juices for which access to high quality potable and enough quantity of 
water is crucial. At present some of the bigger businesses such as the tin factory and the milk production plant 
have their own pumps. With the proposed water reservoir a capacity of 400m3

3.1.4 Participation 

 of water will be available for 
investors. Regarding the civic initiatives, there are only 5 officially registered civil society organizations in the 
municipality Rosoman.  

All interviewees and focus group participants without a doubt stated that all citizens will benefit from the project. 
In the previous years there were regular water shortages in the summer. This year the situation is somewhat 
better due to the increased rainfall. The CSE Director stated that the citizens regularly complain and demand 
solution of the water problem from the local authorities.  

The approach to apply for a loan for construction of the reservoir was proposed by the Mayor and discussed at a 
Council session and the councillors unanimously voted for the decision. Some interviewees pointed out that the 
water issue is so crucial to the citizens that none of the councillors has the will to come in front of the citizens and 
say that s/he is against the resolution of this problem and against the proposed Project. The main reason for 
applying for the loan is the fact that the municipality does not have the financial means to resolve it by itself i.e. to 
provide the full amount at once. 

According to the interviewees the mayor had several meetings with the residents about the water issue. The 
problem was also discussed at the public activities commission in the municipality and then at the council 
session.  

According to the law, the citizens can participate in municipal council sessions and they can discuss issues with 
prior announcement. All council sessions are regularly broadcasted on the regional television KTV and there is 
an announcement board at the entrance to the municipality with all council decisions. The pensioners club is 
located in the same building as the municipality and has its own announcement board. Meeting with 
representatives from local communities are used as means for soliciting citizen’s problems. 

Access to quality potable water has been a major issue for the three municipalities constituting the Tikves region 
– Kavadarci, Negotino and Rosoman for at least a decade. Over the years citizens have frequently stated their 
needs for access to quality potable water to all local government authorities have been aware of the problem. 
Water-supply was the main topic of the inter-municipal forum between Kavadarci and Rosoman, which took 
place in the fall of 2011 at which around 150 citizens from both municipalities came together to discuss possible 
solutions. The forum was initiated by the two municipalities, with a decision of both municipal councils that 
applied jointly for the forum within the Community Forum Program financed by the Swiss Agency for Cooperation 
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and Development (SDC). In the course of 5 consequent forum sessions held over a period of 5 months, citizens 
representing different stakeholder groups came up with specific problems on the topic of water-supply and 
waste-water and proposed solutions. Four project proposals were developed by the citizens: 

• Bringing technological water to peripheral parts of the city for watering agricultural land and yards; 

• Reconstruction of part of the water-pipe Kavadarci-Rosoman; 

• Building awareness – educating population about water savings; 

• Replacement of water taps in schools and kindergartens in Kavadarci and Rosoman.  

Seventy citizens voted for the reconstruction of part of the water-pipe Kavadarci-Rosoman and both 
municipalities invested Denar 2,900,000 for this project in addition to the money provided by SDC. As a result the 
statute of the municipality has been modified to include the forum as a participatory decision-making tool besides 
other forms of citizen participation declared by law.  

According to one of the municipal councillors, Rosoman is a small municipality and the communication with the 
citizens is direct, taking place in the streets and markets. The council decision was made upon proposal from the 
local communities of Rosoman, Manastirec and Ribarci.  The Mayor holds regular public meetings with citizens in 
all local communities 3 times a year and hears out their problems. Based on that feedback the budget is drafted 
and proposed to the Council.   

Mayor considers that the citizens are aware of the project since it has been discussed at public meetings, at 
council sessions and broadcasted on TV, mentioned at meetings with citizens who come to his office daily.  

So crucial is the issue of water-supply that residents often find own solution to the problem such as in the village 
of Debriste they provided their labour as in-kind contribution for constructing their water supply system while the 
municipality provided them with pipes. 

Given the above, it seems that all stakeholders support the implementation of the project given its high impact on 
their daily lives. 

3.1.5 Social risks 

All of the interviewees and focus group participants are unanimous that there are no social risks envisaged for 
the project implementation. The land where the reservoir is planned to be constructed is in the ownership of the 
state, so no private land needs to be acquired. The project is planned to be completed by next summer at latest, 
long before the scheduled local elections in 2017, which may bring political leadership changes in the 
municipality. There is an already signed agreement between the municipalities of Kavadarci and Rosoman about 
the supply of a quantity of 15l/s of water from Kavadarci to Rosoman.   

Residents agree with the view that each service must be charged and an effort must be taken to remove illegal 
connections because drinking water should only be used for the purposes of the households, not as technical 
water for irrigation of arable farmland. All interviewees and focus group participants pointed the need for solving 
the issue of uncontrolled use of water. The low price of water allows people to use the water for cleaning yards, 
watering gardens burdening the already weak system of water supply.  

The current lack of water also brings about certain households from the higher parts of the local communities at 
specific times of the day not to have water, and when they get water the pressure is lower and does not allow 
operation of electrical appliances. 

3.2 Other fields of considerations 
Construction of reservoir in the municipality Rosoman will contribute for the citizens to have chemical and 
bacteriological clean and safe potable water in their homes. In that way, the present situation of buying bottled 
water will be overcome and it will contribute to saving the money and growth of revenues in the households. The 
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increased pressure of water will contribute to safety usage of household’s appliances. It will minimize the 
appliances breakdown, which will save money for maintenance and repair. All of this will improve the living 
condition, especially of the rural women and will save their time spent on home activities. 

3.3 Resettlement issues 
When actions are undertaken within development initiatives they may induce physical or economic displacement, 
which in turn can lead to long-term hardship and impoverishment. For that purpose, appropriate measures need 
to be carefully considered and carried out within the project development cycle. The current project under 
assessment in the municipality Rosoman does not impact any resettlement issues because it refers to the 
construction of a water reservoir on an empty state owned land and does not envisage expropriation or purchase 
of privately owned property. Water supply for citizens will continue through the existing network of pipes. Citizens 
will be receiving the water in their current locations. The local communities, which are not directly impacted by 
the project are scarcely inhabited ranging from 50-200 households and already have access to water.  

However, one of the reasons for migration of the citizens from the villages to the big cities is the bed 
infrastructure and a lack of water, which is the case in the municipality Rosoman. In that way, the implementation 
of this project will cause better living conditions followed by the expectation of reduced migration. 

3.4 Conclusion on the project potential success and recommendations 
On 28 July 2010, through Resolution 64/2922

In November 2002, the Committee on Economic, Social and Cultural Rights adopted General Comment No.15 
on the right to water. Article I.1 stated that "The human right to water is indispensable for leading a life in human 
dignity”. It is a prerequisite for the realization of other human rights". Comment No.15

, the United Nations General Assembly explicitly recognized the 
human right to water and sanitation and acknowledged that clean drinking water and sanitation are essential to 
the realization of all human rights.  

3

                                                           

2 Resolution A/RES/64/292. United Nations General Assembly, July 2010 

3 General Comment No. 15. The right to water. UN Committee on Economic, Social and Cultural Rights, November 2002 

 also defined the right to 
water as the right of everyone to sufficient, safe, acceptable and physically accessible and affordable water for 
personal and domestic uses. 

The project for constructing new water reservoir in the municipality Rosoman affirms this human rights ideology 
and adheres to its basic principles. Its aim is to ensure sufficient, safe, acceptable and physically accessible and 
affordable water for personal and domestic uses. 

The main drivers of the change that will bring about prosperity are the municipal authorities (mayors, councillors, 
public enterprise managers) who have initiated and made the decision for seeking funding from the World Bank 
financed MSIP. Since the problem has been around for more than a decade it has been publicly declared and 
discussed on many occasions. The main beneficiaries of the project are the citizens in the three identified local 
communities whereby the majority (70%) of the municipal population is concentrated. Part of the vulnerable and 
poor groups identified by the municipality and the public enterprise (disabled and single parents) are allowed 
water access and not billed, while others (such as users of social benefits) pay their water bills by providing free 
labour. There needs to be a more economically viable approach for covering these expenses despite the fact that 
they are not high. Gender balance needs to be incorporated in the strategic approach of the municipality and 
public communal enterprise towards all development efforts.   

High socials risks for carrying out this project cannot be perceived. There are no issues connected with ethnic 
distribution of population or inter-village rivalry: the action will allow benefits for both Macedonian as well as Serb 
population, it will cover the majority of citizens in the Municipality and there are no land ownership (expropriations 
and resettlements) concerns that need to be resolved. 
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4. 
ENVIRONMENTAL IMPACT 
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The project envisages construction of a new water reservoir with a capacity of 250m3 in the municipality 
Rosoman (located in the central part of the Vardar Region) providing sufficient quantity of drinking water as well 
better water quality for population in the settlements: Rosoman, Manastirec and Ribarci. The project will directly 
contribute to minimization of health risks and water borne diseases. 

Currently, the water supply network comprises wells system, water supply pressure pipeline and water reservoir 
with capacity of 150m3

• The latest water analyses based on samples taken from the well system show non-compliance with the 
sanitary requirements especially microbiological parameters (presence of coliform group of bacteria due 
to sewage contamination). Also, the physico-chemical parameters (increased concentrations of arsenic, 
manganese and nitrites ions in drinking water) are above max. allowed concentrations; 

. The two wells are with a capacity of 30l/sec. The water from the wells is pumped and 
through pressure pipe is led to the reservoir in the local community Ribarci. From this point, the water from the 
reservoir flows through gravity through existing water supply pipeline and is being led to the water consumers of 
the settlements Rosoman, Manastirec and Ribarci.  

The main current problems that occur during water supply are related to the following: 

• The low quality of water from the wells has high adverse environmental and health impact on the local 
population (water borne diseases); 

• The official expert opinion is that the water from the wells is not safe for drinking and other use, as its 
quality is not in compliance with the Rulebook for safety of drinking water (Official Gazette of RM 
No.46/08); 

• The wells system is highly inefficient due to the high electricity consumption and related energy costs;  
• Due to the low capacity of the reservoir and lack of water, the pressure in the pipes is low and the water 

does not reach the households; 
• The current reservoir has a capacity of 150m3

In order to overcome these challenges the municipality Rosoman has decided to implement a project which will 
involve construction of new water reservoir (250m

 (placed at elevation of 196m above the sea level) and 
does not satisfy the current needs in terms of water supply of the populations of settlements Rosoman, 
Manastirec and Ribarci.  

3), feed both reservoirs in total capacity of 400m3  with the water 
coming from well ‘Lukar’ and river ‘Bunarska’ filtering through Water purification plant in the municipality 
Kavadarci. 

The new reservoir of 250m3

4.1. Location of the project 

 is designed with a circular (cylindrical) shape consisting of two wet chambers (for 
water) and a dry chamber between the two circular wet chambers where all needed pipes, fittings and valves will 
be placed. Two wet circular (cylindrical) chambers will be with a diameter of D=6.5m and height of H=4.5m.  

Implementation of this project will provide drinking water with good quality preventing water borne diseases and 
will also eliminate the consumption of electricity for the pumps. 

All project activities are located in rural area of the municipality. The regional road R1 107 is passing through the 
project location. This road connects municipality Rosoman with municipality of Kavadarci. In vicinity of the project 
are located: agricultural areas, facilities for housing from village Ribarci (550m from project location), river Crna 
(1.1km), north-west is located village Rosoman (1.7km), west is located national road A1, south-west is village 
Manastirec (2.5km), north is located village Palikura (3.3km), north-east is village Kurija (4.5km) and south-east 
is located village Sopot (5.13km). In the wider surrounding of project activities are located City of Kavadarci, 
industrial plant “FENI Industries”, artificial water accumulation “Tikvesko Ezero”, City of Negotino and 
international road E-75. Location of the project is shown in Figure 4. 
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The new reservoir will be placed near the old existing water reservoir. Water supply for the new reservoir in 
municipality Rosoman will start from the existing Water purification plant in municipality Kavadarci where the 
water from well “Lukar” and River Bunarska will be prepared as drinking water with good quality and will pass 
12.3km long water supply route. 

After the construction activities, the main responsibility for regular maintenance and everyday usage of the water 
reservoirs is the CSE "Rosoman". 

The location where the new reservoir is planned to be constructed (and the existing stands) is not under any 
national /international regime of protection in respect to nature and culture heritage.  

4.2. Main sub-project activities with environmental impact 
The project envisages construction of a new reservoir with a capacity of 250m3

Different waste streams will result from construction activities (waste from combined excavation, the cutting of 
trees and branches, communal waste (paper, glass, plastic etc). To avoid any environmental impacts and 

, with two wet chambers and a dry 
chamber.  

Main project activities will include: a) marking out the construction site, b) construction of the water reservoir and 
c) maintenance during the operational phase. The construction works are mainly focused on: civil works 
(mechanical excavation of the soil), reinforced concrete works, insulation works, installation works and other 
works. All the construction elements are reinforced concrete class MB30 with additives for water tightness. 
Hydro-insulation is being envisaged around the entire reservoir surfaces. 

In the preparatory phase air emissions will be produced by cleanup and removal of ground, soil, dust emissions 
during loading and transport of excavated material, emissions from mobile sources of pollution - operation of 
construction machinery. In the constructive phase, there will be additional fugitive emission of dust from 
excavation around the buried water supply PVC pipeline. 

Waste water from construction activities will be produced by the use of mobile toilets and maintaining hygiene by 
workers (hand washing) and refreshments. 

Figure 4: Location of construction activities in Municipality of Rosoman 
 
Legend of Figure 1: 
1 – New water reservoir with capacity of 250m3; 
2 – Existing water reservoir with capacity of 150m3; 
3 – River Crna (largest right tributary of the River Vardar) 
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consequences of improper waste management the Contractor needs to communicate with municipal staff at the 
beginning of the project in order to get instructions where to dispose the waste streams. The Contractor must 
provide transportation and final disposal of the inert, communal and hazardous waste by the licensed collector for 
waste. The keeping records of temporary and final disposal of waste are important as well. According the EIA 
Report the quantity of exceed soil as inert waste will be around 1000m3. 

Impact on the quality of soil during the preparatory phase and the constructive can be expected in case of leaks 
of fuels and lubricants from construction machinery which are used in construction work. In the operational phase 
there will be no degradation of the soil and soil vegetation. 

The noise will appear by the result of the operation of construction machines that will be working during the 
construction phase or vehicles for transport and delivery of construction materials and machinery for the 
implementation of construction activities. The main receptors of noise will be the workers who will operate the 
machinery, the living organisms that inhabit the area and population living nearby construction site. Limit values 
for basic indicators of environmental noise are defined in Law on noise sensitive protection (“Official Gazette of 
RM” No. 79/07, 120/08, 1/09). According to the prescribed levels, the construction activities are located in the 
area of the fourth degree of protection against noise and the maximum allowed noise level should be70dBA for 
day and evening and 60dBA for night. 

In or near the project location there are no registered endemic, protected and endangered animal or plant 
species or protected areas and habitats that will be negatively affected by the construction activities.  

Very important issue is the quality of drinking water coming from the Water purification plant, so regular sampling 
and testing of drinking water are essential for minimization of human health risks.  

In April 2012, the Environmental Impact Assessment Report for construction of new water reservoir for drinking 
water with capacity of 250m3 

 

in the municipality Rosoman was prepared and it was approved by the Mayor 
(Mr.Stojance Lazov). The Report contains the main project goals, photos of the locations where the construction 
activities will be performed, project activities and very general environmental mitigation measures for construction 
of new water reservoir for drinking water. 

The detailed relevant Environmental Mitigation Plan and Monitoring Plan are presented in following Tables. 



 
 

4.3. Environmental Mitigation Plan 
Potential impact Impact scale Proposed mitigation measures Responsibility 

Project activity: Marking out the location for construction of  250m3 water supply reservoir in municipality Rosoman 

Possible social and 
health impact on 
workers because:  

- Unsafely start of 
construction 
works;  

- Not compliance 
with health and 
safety at work 
procedure.  

Local/ Municipality 
Rosoman 

Short term/minor 

• Providing adequate marking of the construction site 
• Ensuring warning tapes and signs (especially important to prevent enter of animals into the 

construction area) 
• Not allowed entrance for non-employed in the site where the construction activities are provided  
• Health and Safety measures should be applied: a) Security measures like: perimeter fence, life 

jackets, use of proper protective clothing and equipment by employees, warning signs for the 
public around the construction site; b) Maintain a good level of personal hygiene-have on site 
installations for washing, cleaning; c) Health protection-fist aid kits and medical service on sites 
d)Apply the emergency and normal first aid procedure for any injury if such occur through 
construction work; 

• The roads which are leading to construction site should be kept clean   

• Contractor  
• Supervisor 
• Municipal staff (PM and 

Environmental 
inspector) 

Project activity: Construction of  250m3 water supply reservoir in municipality Rosoman 
Possible impacts on 
landscape and 
visual aspects 

Local/ Municipality 
Rosoman  

Short term/minor 

• Minimization of the construction area as much as possible (carefully planning and design of the 
project activity); 

• Fully clean-up of the construction site immediately after accomplishment of construction activities; 
• Collection of the generated waste on daily basis, selection of waste, transportation and final 

disposal on appropriate places. 

• Contractor –Bidder 
• Supervisor 

Possible emissions 
by transportation 
vehicles and impact 
on air quality 
 

Local/ Municipality 
Rosoman  

Short term/minor 

 

• Reconstruction site, transportation routes and materials handling sites should be water-sprayed on 
dry and windy days; 

• Construction materials should be stored in appropriate places covered to minimize dust; 
• Vehicles and construction machinery will be required to be properly maintained and to comply with 

relevant emission standards; 
• Vehicle loads likely to emit dust need to be covered; 
• Restriction of the vehicle speed within the construction location; 
• Burning of debris from ground clearance not permitted. 

• Contractor  –Bidder 
• Supervisor 
 

Possible noise 
disturbance as a 
result of outdoor 
equipment usage 
and transportation 
vehicles driving 

Local/ Municipality 
Rosoman  

Short term /minor 

• The construction activities are located in area with IV degree of protection against noise, therefore 
the level of noise should not exceed 70dB during the day and evening and 60dB during the night; 

• The construction work should be not permitted during the nights, the operations on site shall be 
restricted to the hours 7.00 -19.00; 

• The workers should be provided with ear protective devices (ear muffs and/or ear plugs); 

• Contractor  –Bidder 
• Supervisor 
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Potential impact Impact scale Proposed mitigation measures Responsibility 

around the 
construction site. 

• Use of appropriate and technically functional equipment and mechanization. 

Possible adverse 
environmental 
impact and health 
effects could occur 
as a result of 
generation of the 
different waste 
streams and its  
inappropriate    
management  

 
 

Local/ Municipality 
Rosoman  

 

Short term/minor 

• Identification of the different waste types at the construction site; 
• Classification of waste according the national List of Waste (Official Gazette No.100/05); 
• The main waste would be classified under the Waste Chapter 17 “Construction and demolition 

wastes (including excavated soil)” with the waste code  17 05 04 – Excavated soil, 17 09 04 – 
Mixed waste from construction site; 

• Small amount of solid municipal waste could be found (food, beverages), as well as packaging 
waste (paper, bottles, glass, etc.); 

• Transportation and final disposal of the inert and communal waste by the Communal Services 
Enterprise (CSE) “Rosoman”; 

• The contract with the company for waste collection and transportation should be signed for 
collection and transport of waste to the municipal legal landfill in the municipality Rosoman; 

• The construction waste should be promptly removed from the site, should be re-used if possible; 
• The materials should be covered during the transportation to avoid waste dispersion; 
• Burning of construction waste should be prohibited; 
• Fulfilment of the Annual Report for non-hazardous waste management by the Mayor and reporting 

to the Ministry of Environment and Physical Planning;  
• Possible hazardous waste (motor oils, vehicle fuels) should be collected separately and authorized 

collector and transporter should be sub-contracted to transport and finally dispose the hazardous 
waste  

• Contractor  –Bidder 
• Supervisor 
• Communal Services 
Enterprise (CSE) 
“Rosoman” 
• Municipality staff (PM, 
Communal Inspector, 
Environmental Inspector) 
 

Lack of drinking 
water during the 
commissioning of 
the new water 
reservoir 

Local/ Municipality 
Rosoman/ Settlements 
Rosoman, Manastirec 
and Ribarci 

• Just in time information release about the break in water delivery for certain time period in front of 
local population; 

• Announcement of the information through local radio; 
• Delivery of drinking water with water tanks reservoirs to the local population for the period when 

the commissioning of the new reservoir is taking place. 

• Contractor  –Bidder 
• Supervisor 
• Communal Services 
Enterprise (CSE) 
“Rosoman” 
 

Soil pollution 

The negligible 
impacts on soil arising 
from construction 

Local/ near the river 
Crna and village 
Ribarci, Rosoman and 
Manastirec in rural area 

The possible mitigation measures for minimization of the soil pollution could be: 

• Transportation vehicles should be enclosed to avoid potential leakage; 
• Promptly clean-up spills of transported material on construction sites; 
• 

• Contractor –Bidder 

Proper positioning of the water drainage system on the construction site; 

• Supervisor 
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Potential impact Impact scale Proposed mitigation measures Responsibility 

activities are 
expected.  

in municipality Rosoman 

Short term /minor 

• 

• 

All roads and asphalt surfaces should be maintained clean in order to prevent runoffs from them 
into the ground water and other water flows; 

• To be set portable toilet that will be cleaned and maintenance on time. 

Not to keep fuel, oil or lubricants along the alignment, especially not in the vicinity of draining 
structures; 

 

Operational phase No adverse environmental risks are expected. 
Very positive impact is expected supplying the population of three settlements in municipality Rosoman with safety drinking water. 
The CSE ”Rosoman” should prepare the Plan for preventive and regular maintenance of the whole system for drinking water supply including the newly constructed 
reservoirs and its components. 
The possible incidental breakdowns of the water pipeline could cause very limited micro adverse impacts and the municipality Rosoman should ask the Contractor to 
take care about the proper marking of micro location, proper waste management and the most important to organize the water supply in the breakdown period. 
The residual chlorine in the drinking water should be ensured in order to supply the residents with safety, clean water. 
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4.4. Environmental Monitoring Plan 

What 

Parameter is to be 
monitored? 

Where 

Is the parameter to be 
monitored? 

How 

Is the parameter to be 
monitored? 

When 

Is the parameter to be 
monitored (frequency 

of measurement)? 

Why 

Is the parameter to 
be monitored? 

Cost Responsibility 

Constr. Oper. 
Construction of  

250m3 water supply 
reservoir 

Operations 
of  new 

water supply 
reservoir 

Project stage: Start-up of the Project activity “Construction of 250m3 water supply reservoir in municipality Rosoman” (marking construction site) 

The occupational 
health and safety 
measures applied 
for the workers 

On the reconstruction 
site 

Visual check Before start of the 
project activities and 
each of working day 

 

To avoid 
occupational and 
safety risks (injuries) 

  Contractor - Bidder 
Supervisor 

Communal 
/Environmental 
Inspector at the 
Municipality of 
Rosoman 

 

Project stage: Construction of  250m3 water supply reservoir in municipality Rosoman 

Separated 
hazardous and 
non-hazardous 
waste  

On the construction site  Visual monitoring  and 
reporting  

During the project 
activities 

To avoid disposal of 
hazardous waste on 
municipal landfill  

  Contractor - Bidder / 
Municipal staff 
(Communal inspector 
and Environmental 
Inspector)Director of 
the CSE "Rosoman" 

 

Fulfilled Annual 
Report for  
transportation and 
disposal of waste  

Local self-government 
administration 

Review of 
documentation – 
Identification waste 
List 

After the 
accomplishment the 
task of collection, 
transportation of waste 
on daily/monthly basis 

To improve the waste 
management and 
hazardous waste 
management on local 
and national level 

  Mayor of Municipality 
of Rosoman /Director 
of the CSE "Rosoman" 
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What 

Parameter is to be 
monitored? 

Where 

Is the parameter to be 
monitored? 

How 

Is the parameter to be 
monitored? 

When 

Is the parameter to be 
monitored (frequency 

of measurement)? 

Why 

Is the parameter to 
be monitored? 

Cost Responsibility 

Constr. Oper. 
Construction of  

250m3 water supply 
reservoir 

Operations 
of  new 

water supply 
reservoir 

Noise level On the construction site 

 

Monitoring of the 
noise levels dB(А) 
with appropriate 
monitoring devices 

 

On regularly basis  
during the work, 
through site visits, in 
accordance with the 
national legislation 

 

To monitor if the 
noise level is 
above/or below the 
acceptance noise 
level (not exceed 
70dB during the day 
and evening and 
60dB during the 
night). 

  Contractor – Bidder 
Company authorized 
to performed noise 
levels measurements 
sub-contracted by the 
Contractor – Bidder 

 

Drinking water 
quality 

Before the distribution 
staring from Water 
purification plant  

The water sample 
should be analysed by 
the Authorized, 
accredited laboratory 
(Institute for Public 
Health) for sampling 
and examination of 
water quality 

Laboratory equipment 
for physical-chemical 
and microbiological 
water quality analysis  

 

Continuously according 
to the national 
regulations Rulebook 
for safety of drinking 
water (Official Gazette 
of RM No.46/08) 

To ensure the 
distribution of high 
quality drinking water 
to the population 
minimizing the health 
risks of waterborne 
diseases 

 

 

  Director of CSE 
"Rosoman" 

 

Regular 
maintenance of 
the water supply 
network and water 
reservoirs (the old 
and newly 
constructed one) 

Along the water supply 
network and water 
reservoirs 

Review of the 
Preventive Plan and 
proposed measures 
for prevention of 
spills, water losses 
and cracks  

On annual basis /6 
months after the 
diagnostic of the “hot 
spots” along the  water 
supply network  

To prevent or 
minimize the risks to 
human  health as a 
result of water borne 
diseases 

   Mayor 
/Director of 
CSE 
“Rosoman” 
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5. 
TECHNICAL SOLUTION 
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5.1 Description 
The implementation of this project will ultimately lead towards improvement of the water delivery services in the 
local communities of Rosoman, Manastirec and Ribarci in the municipality of Rosoman, i.e. provide an adequate 
access to water for the population. At the same time, this approach will contribute to the settlement Palikura to be 
included in the water supply network. 

The current water supply is from wells’ system placed closely on the right side of the River Crna (largest right 
tributary of the river Vardar) upstream from the bridge. The two wells are with a capacity of 2x15 = 30l/sec.  

The water from the wells is pumped and through pressure pipe is led to the reservoir in the local community of 
Ribarci, which has a capacity of 150m3

• Water from the wells is not safe according to the analysis of relevant institutions in the country and can 
only be used for other sanitary needs. Namely, from the tests performed by the Institute for Public 
Health of the Republic of Macedonia at certain times during the year, nitrites, manganese (Mn) and 
even arsenic (As) appear in the water known to have high averse environmental and health effects.  

. From there onwards, the water from the reservoir flows through gravity 
through existing water supply pipeline and is being led to the consumers of the local communities Rosoman, 
Manastirec and Ribarci. The problems that the local communities face with the current solution are the following:  

• The wells’ system is highly inefficient due to the high electricity costs. Namely, the pumps have to work 
non-stop that results in high electricity consumption. 

• The current reservoir area is considered ineffective for its purpose as it is small to answer the needs of 
the population of the local communities of Rosoman, Manastirec and Ribarci and thus, it is necessary to 
increase.  

• Due to the low capacity of the reservoir and lack of water, the pressure in the pipes is low and the water 
does not come to the households in this local communities. 

Therefore, in order to provide adequate solution to the above mentioned problems, the municipality Rosoman 
decided to initiate a preparation of basic design and other supporting technical documentation for construction of 
new water reservoir with an increased capacity of 250m3.  

As elaborated earlier already, the new reservoir will be placed right next to the old reservoir. The municipality 
foresees to replace the current system of using the water from the existing wells’ system due to the unsanitary 
water with using water entirely from the water spring ‘Lukar’ and River ‘Bunarska’, which are the main water 
springs supplying the water system in the neighbouring Municipality Kavadarci. Water supply for the new 
reservoir in municipality Rosoman will start from the existing filtering station in Kavadarci where the water from 
‘Lukar’ and river ‘Bunarska’ will be prepared as potable water. The route (Rosomanska line) from the filtering 
station in Kavadarci to Rosoman is 12.3km long. Starting from Kavadarci to Rosoman the pipelines are with 
Ø200mm made from PVC. At the elevation of 263m above the sea level there is a water pressure break 
chamber. After this chamber the pipelines to Rosoman are made from Ø125mm from PVC. For connecting the 
water supply pipeline with the new reservoir, the existing connection of the old reservoir as it is nearest to the 
new one will be used. This means that both the current and the new water reservoir will be filled with potable 
water from ‘Lukar’ and River ‘Bunarska’ ensuring capacity of 400m3. Municipality Rosoman has signed a legal 
mutual agreement with municipality Kavadarci, whereby the municipality Kavadarci has to ensure the quality and 
quantity of water (30l/s) for the municipality Rosoman. 

Taking into consideration that this kind of Projects involves standard specific maintenance, the assumption is that 
their standard technical life is 30 years after which some major rehabilitation might be needed. This means that 
the implementation of this Project will be a long term solution to the potable water problems that the residents in 
the local community of Rosoman are facing at present.  
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5.2 Analysis, evaluation and potential amendments 
Water supply of the new reservoir in Rosoman will starts from Kavadarci at the height elevation of 275 meters 
above the sea level. It will starts from the filtering station in Kavadarci where the water from “Lukar” and river 
“Bunarska” will be prepared as potable water. Pipelines are with Ø200mm made from PVC along the route of 
water supply system to the height elevation of 263 meters above the sea level. From here, the pipeline system 
goes to the reservoir and consists of Ø125mm pipes made from PVC. The route from Kavadarci to Rosoman is 
12,300m long. The existing reservoir of 150m3 is located at the height elevation of 195 meters above the sea 
level. For connecting the water supply pipeline with the new reservoir will be used the existing connection of the 
old reservoir due to the nearest to the new one. The main project goal is to solve the above mentioned problems 
with construction of a new reservoir with a capacity of 250m3, with two wet chambers and a dry chamber. Main 
project activities will include: a) marking out the construction site and b) construction of the water reservoir and c) 
maintenance during the operational phase. The construction works are mainly focused on: civil works 
(mechanical excavation of the soil and alike), reinforced concrete works, insulation works, installation works and 
other works. All the construction elements are reinforced concrete class MB30 with additives for water tightness. 
Hydro-insulation is being envisaged around the entire reservoir surfaces. 

The new reservoir of 250m3 

• Two wet circular (cylindrical) chambers with a diameter of D=6.50m  and height of H=4.50m;  

is designed with a circular (cylindrical) shape considered the best in static terms. It 
consists of two wet chambers (for water) and a dry chamber where all needed pipes, fittings and valves will be 
placed. When determining the dimensions of the wet chambers (diameter and height), special attention is paid to 
their optimum capacity which influences also optimal cost of the reservoir. 

The construction of the reservoir consists of structural units as follows: 

• Dry chamber between the two circular wet chambers where all the necessary equipment is planned to 
be placed. 

The planned technical solution is presented on the picture below. 

 

 

Figure 5 The planned technical solution 
Source: Project’s technical documentation 

The circular wet chambers are planned to be constructed with a cylindrical reinforced concrete MB30 class walls 
with a thickness of t=30cm. The bottom slab is reinforced concrete with concrete class MB30 and thickness 
t=30cm. The roof construction of the wet chambers is envisaged as reinforced concrete slab MB30, with a 
thickness of t=20cm.  
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The construction of the dry chamber is separated from the wet chambers by a vertical dilatation and consists of 
vertical reinforced concrete (MB30) layers with thickness of t=30cm. All the hydro mechanical equipment will be 
stored in the dry chamber. The roof slab of the chambers is planned to be constructed of reinforced concrete 
(MB30 class) with thickness of t=12cm. 

5.3 Conclusion 
The implementation of this project will ultimately lead towards improvement of the water delivery services in the 
local communities of Rosoman, Manastirec and Ribarci i.e. provide potable water for the population. Namely, 
providing an adequate access to water to the population living in the local community of Rosoman, is considered 
mandatory and of an urgent priority for the Rosoman municipality.  

The designed reservoir is able to provide the planned service. The project is in line with the existing positive 
regulation and standards in the country.  

The technical documentation was also confirmed by the CSE “Rosoman”, which after the construction will 
operate and maintain reservoir and facilities. This implies that the project is technically feasible.  
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